SMD FY13-FY14
Site Reviews

Auss"“\
SMD FY 2013 FY 2014
Program/Project Q1 Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3 Q4
Earth Systematic Missions Program (ESMP)
GPM Y LA ORR
Grace Follow On Yo — LAPOR
ICESat-2 A PDR Potential Addtl Review 2nd Qtr 2013 D "2 N - —* = CDR |- — — — _A
LDCM - — — — A ORR
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Surface Water Ocean Topography (SWOT) D = I N ISBR_ M |- — — — 4
Earth System Science Pathfinder (ESSP)
0CO-2 A SR (Part 2) - Rebaseline Y& — LMORR
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InSight ). Y N ———_laPR M- —CORA
New Frontiers ). e U e L&PR | ___ e B 2 Y N
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Lunar Quest LQPis terminating. Program review has been cancelled.
Radioisotope Power Systems (RPS) D ) S — LAPR _ | _&
Mars Exploration Program (MEP) *_ - & PR
MAVEN D N B I I L MORR
Explorers )., S S Rehaseline | 4 PR
Solar Terrestrial Probes (STP) D T R Rehaseline | 4\ PR
MMS Y — LA ORR
Living With a Star (LWS) ). Sy Rebaseline | 4 PR
SPP A Mid-Phase B Status Update (SRB attendance) *_ _ LA\ PDR
Exoplanet PIR deferred until a project is in Formulation (w aiver 12/17/09)
Cosmic Origins (COR) A\ |Status Update
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Physics of the Cosmos (PCOS) A |Status Update |
James Webb Space Telescope (JWST) *_ codloocoolboocodoaoasd .‘_.__..AE’A_Ecmpugn *_ A S/CCDR
Joint Polar Satellite System (JPSS) D S N R __Asxl _a |
JPSS-1 D g — — EDRAND A ___A (2) PDR Step 2 combined with PISDR Y& — L4\ CDR
Free Flier Y& — LA srrisDR
Reimbursables Program A spr |
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Space Communications and Navigation
(SCaN)
TDRS K
TDRS L K- _|oRRA & [ _ | b ] A
TDRS M Y — — Joorrer_ & _ __ L _& ASR
TDRS N The option for TDRS Nhas NOT been exercized
SGSS *———d— |- Fe|MOR_ | _ _ _ _ A ASR
International Space Station (ISS) *. | | —— 4 PR/Sustainment - Utilization
Launch Services Program (LSP) LSPis on a5 year review cycle, next review is August 2014.

% - __@ SR A

Multi-Purpose Crew Vehicle (MPCV) ‘*A KDP B Review
Space Launch System (SLS) * L% _1____[___] - -0 | @ePR A9 A A

Ground Systems Development and
Operations (GSDO) A PDR

Exploration Systems Development (ESD)

Division Cross Program Integration ChAeckpoint

Commercial Crew Program (CCP) A KDP-1

Human Research Program (HRP)

Space Technology Portfolio (STP)

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research
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